

Annual Procurement Plan (2017-2018)
12 Month

Budget- 7.99 Lakh

| Ministry/Division | | Housing and Public Works | | | | | | | | | | | | | | | |
|--------------------------------|---|--|----------|---------------------------|------------------------------|-----------------|--------------------------|-----------------------|-------------------|------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| Agency | | Urban Development Directorate (UDD). | | | | | | | | | | | | | | | |
| Procuring Entity Name & Code | | Director, Urban Development Directorate (UDD). | | | | | | | | | | | | | | | |
| Package No. | Description of Procurement Package Services | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost (Tk. in Lakh) | Time Code for Process | Not used in Goods | Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to contract signature | Time for completion of contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| GR-01 UDD Head Office | Furniture Purchase (1 Director chair & 6 round table chair) | Nos | 7 | RFQ | Director | GOB | 1.03 | Planned Dates | | 12/09/17 | 21/09/17 | 21/09/17 | 03/10/17 | 10/10/17 | - | 29 days | 15/10/17 |
| GR-02 UDD Head Office | Furniture Purchase | Nos | 15 | OTM (e-GP) | Director | GOB | 6.96 | Planned Dates | | 17/12/17 | 08/01/18 | 16/01/18 | 22/01/18 | 28/01/18 | 25/02/18 | 71 days | 27/03/18 |

- Request for Quotation = RFQ
- Open Tendering Method = OTM

[Handwritten signatures and initials]